COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 18/ 2010

ESTI MATE SUMVARY 10: 53: 05
CONTI D: C15877 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 15877- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 60.0  DAYS TI VE ALLOW 60 WORK DAYS
SH 72: 64TH AVE TO 86TH PKW PERCENT TIME:  100. 00 ORI G TI ME ALLOW 60 WORK DAYS
PRQJIECT NO STA 072A- 030
SH 72: 64TH AVE TO 86TH PKW
NAVE OF ROAD: 072A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTCR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 03/ 18/ 2010 DATE TI ME STARTED 06/ 02/ 2008
14802 W 44TH AVE. DATE LET 03/ 13/ 2008 DATE WORK BEGAN 06/ 02/ 2008
DATE AWARDED 03/ 26/ 2008 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 02/ 2008 DATE ACCEPTED
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 06/ 02/ 2008
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,861, 818. 47 PARTI Cl PATING $ 924, 359.78 $ 7,796. 27
AWARD PROJECT AM: $ 972, 690. 70 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 65% TOTAL EARNI NGS 924, 359. 78 7,796.27
FUNDS AVAI LABLE: $ 937, 458. 69 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 924, 359. 78 7,796. 27
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,590. 36 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 909, 769. 42 7,796. 27
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 909, 769. 42 7,796. 27
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 7,796. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQIECT: STA 072A-030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00203  *REMOVAL OF CURB AND GUTTER 170. 000 170. 000
LF 0. 000 0.00
5. 90000 170. 000 1, 003. 00
0010 202-00206  *REMOVAL OF CONCRETE CURB RAMP 107. 000 103. 000
sy 4.000 132. 60
33. 15000 107. 000 3, 547. 05
0015 202-00220  REMOVAL OF ASPHALT NAT 852. 000 0. 000
sy 0. 000 0.00
3.00000 0. 000 0.00
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANI NG 69, 778. 000 64, 882. 000
5% 0. 000 0.00
0. 95000 64, 882. 000 61, 637. 90
0025 202-00810  *REMIVAL OF GROUND Sl GN 5. 000 0. 000
EACH 5. 000 127. 50
25. 50000 5. 000 127.50
0030 202-00821  *REMOVAL OF S| GN PANEL 8. 000 0. 000
EACH 0. 000 0.00
25. 50000 0. 000 0.00
0035 202-04005  CLEAN VALVE BOX 6. 000 0. 000
EACH 0. 000 0.00
112. 00000 0. 000 0.00
0040 203-01500  BLADI NG 30. 000 0. 000
HOUR 0. 000 0.00
105. 00000 0. 000 0.00
0045 203-01597  POTHOLI NG 10. 000 0. 000
HOUR 0. 000 0.00
153. 00000 0. 000 0.00
0050 208-00002  *EROSI ON LOG (12 I NCH) 500. 000 490. 000
LF 10. 000 37.50
3. 75000 500. 000 1, 875. 00
0055 208-00020  *SILT FENCE 1, 500. 000 900. 000
LF 0. 000 0.00

1. 00000 900. 000 900. 00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PROJECT: STA 072A- 030 ESTI MATE NO 0008 10: 53: 05

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 208-00045  *CONCRETE WASHOUT STRUCTURE 4.000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0.00
0065 208-00050  *STORM DRAI N | NLET PROTECTI ON 8. 000 8. 000
EACH 0. 000 0. 00
76. 50000 8. 000 612. 00
0070 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0075 208-00205  *EROSI ON CONTROL SUPERVI SOR 100. 000 5. 000
HOUR 2.000 110. 00
55. 00000 7.000 385. 00
0080 210-04010  ADJUST NANHOLE 8. 000 6. 000
EACH 2.000 710. 00
355. 00000 8. 000 2, 840. 00
0085 210-04050  ADJUST VALVE BOX 52. 000 41. 000
EACH 11. 000 935. 00
85. 00000 52. 000 4, 420. 00
0090 210-04200  *ADJUST GUARDRAI L 140. 000 140. 000
LF 0. 000 0. 00
5. 10000 140. 000 714. 00
0095 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 225. 000 111. 760
cy 0. 000 0.00
26. 00000 111. 760 2,905. 76
0100 403-00720  HOT M X ASPHALT (PATCHI NG (ASPHALT) 100. 000 0. 000
TON 0. 000 0.00
100. 00000 0. 000 0.00
0105 403-33841  HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 376. 000 0. 000
TON 0. 000 0.00
42.00000 0. 000 0.00
0110 403-34871  HOT M X ASPHALT (GRADING SX) (100) (PG 76-28) 9, 595. 000 0. 000
TON 0. 000 0. 00
49. 75000 0. 000 0.00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQJECT: STA 072A-030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 3, 581. 000 1, 931. 500
GAL 0. 000 0.00
2.50000 1, 931. 500 4,828.75
0120 506-00209 RI PRAP (9 | NCH) 3. 000 0. 000
CcY 0. 000 0. 00
55. 00000 0. 000 0. 00
0125 603-01185 18 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 16. 000 16. 000
LF 0. 000 0. 00
110. 00000 16. 000 1, 760. 00
0130 603-05018 18 I NCH REI NFORCED CONCRETE END SECTI ON 3. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0135 606-02005 *END ANCHORAGE ( FLARED) 1. 000 1. 000
EACH 0. 000 0. 00
2, 090. 00000 1. 000 2,090. 00
0140 608-00011 *CURB RAMP ( FAST TRACK) 96. 000 92. 000
SY 4.000 480. 00
120. 00000 96. 000 11, 520. 00
0145 608-00015 *TRUNCATED DQOVES 246. 000 96. 000
SF 0. 000 0. 00
59. 50000 96. 000 5,712.00
0150 609-31020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) (FAST TRACK) 170. 000 170. 000
LF 0. 000 0. 00
20. 15000 170. 000 3,425.50
0155 609-60011 *CURB TYPE 6 (SECTION M 30. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0160 612-00001 *DELI NEATOR (TYPE |) 50. 000 0. 000
EACH 19. 000 174.80
9. 20000 19. 000 174.80
0165 612-00002 *DELI NEATOR (TYPE I 1) 15. 000 0. 000
EACH 15. 000 168. 00
11. 20000 15. 000 168. 00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQJECT: STA 072A-030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00003 *DELI NEATOR (TYPE I 11) 27.000 0. 000
EACH 27.000 359. 10
13. 30000 27.000 359. 10
0175 613-07000 *PULL BOX (SPEC AL) 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0180 614-00011 *SI GN PANEL (CLASS 1) 4. 000 0. 000
SF 4.000 81. 60
20. 40000 4.000 81. 60
0185 614-00012 *SI GN PANEL (CLASS 11) 88. 000 0. 000
SF 88. 000 2,692. 80
30. 60000 88. 000 2,692. 80
0190 614-01583 *STL SIGN SUPP(2-1/2 I N RD SCH 80) ( PO&SLI P) 2.000 0. 000
EACH 2.000 460. 00
230. 00000 2.000 460. 00
0195 614-10151 *12 INCH LED (BALL) (GREEN 15. 000 15. 000
EACH 0. 000 0. 00
160. 00000 15. 000 2,400. 00
0200 614-10152 *12 I NCH LED (BALL) (RED) 15. 000 15. 000
EACH 0. 000 0. 00
107. 00000 15. 000 1, 605. 00
0205 614-10153 *12 INCH LED (BALL) (YELLOW 15. 000 15. 000
EACH 0. 000 0. 00
107. 00000 15. 000 1, 605. 00
0210 614-10156 *12 I NCH LED (ARRON (GREEN) 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4.000 600. 00
0215 614-10158 *12 I NCH LED (ARRON (YELLOW 4. 000 4.000
EACH 0. 000 0. 00
123. 00000 4.000 492. 00
0220 614-10160 *SI GNAL HEAD BACKPLATES 3. 000 1. 000
EACH 0. 000 0. 00
280. 00000 1. 000 280. 00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCON: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQIECT: STA 072A-030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-72875 *LOOP DETECTOR W RE 2,832. 000 2,478.000
LF 0. 000 0.00
2. 05000 2,478.000 5,079. 90
0230 625-00000  *CONSTRUCTI CN SURVEYI NG 1.000 0.750
LS 0. 000 0. 00
4,100. 00000 0. 750 3,075. 00
0235 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
0240 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 500
LS 0. 000 0. 00
500. 00000 0. 500 250. 00
0245 627-00005  *EPOXY PAVEMENT MARKI NG 222.000 221. 400
GAL 0. 600 48. 96
81. 60000 222.000 18, 115. 20
0250 627-00012  *PAVEMENT MARKI NG PAINT (LOW VOC SOLVENT BASE) 888. 000 484. 900
GAL 16. 100 492. 66
30. 60000 501. 000 15, 330. 60
0255 627-01001  *PREFCRVED PLASTI C PAVEMENT MARKING (TYPE 1) 140. 000 140. 000
SF 0. 000 0. 00
25. 50000 140. 000 3,570. 00
0260 627-30327  *PREFCRVED PLASTI C PAVEMENT MARKI NG (WWCRD- SYMBOL) (TYPE 590. 000 590. 000
11
) SF 0. 000 0. 00
16. 35000 590. 000 9, 646. 50
0265 627-30332  *PREFCRVED PLASTI C PAVENENT MARKI NG ( XWALK- STCP LI NE) 1, 680. 000 912. 000
SF 0. 000 0. 00
7.65000 912. 000 6, 976. 80
0270 630-00000  *FLAGG NG 2. 000. 000 1, 404. 000
HOUR 9. 000 194. 85
21. 65000 1, 413. 000 30, 591. 45
0275 630-00007  *TRAFFI C CONTROL | NSPECTI ON 78. 000 78. 000
DAY 0. 000 0. 00
121. 00000 78. 000 9, 438. 00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQIECT: STA 072A- 030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *TRAFFI C CONTROL MANAGEMENT 60. 000 37. 000
DAY 1. 000 601. 50
601. 50000 38. 000 22,857.00
0285 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 500. 000 0. 000
HOUR 0. 000 0. 00
33. 65000 0. 000 0. 00
0290 630-80001 *FLASH NG BEACON ( PORTABLE) 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0295 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0.00
0300 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 78. 000 25. 000
EACH 0. 000 0. 00
47. 00000 25. 000 1, 175. 00
0305 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 70. 000 66. 000
EACH 0. 000 0. 00
66. 00000 66. 000 4, 356. 00
0310 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 20. 000 20. 000
EACH 0. 000 0. 00
82. 00000 20. 000 1, 640. 00
0315 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 192. 000
SF 0. 000 0. 00
18. 00000 192. 000 3, 456. 00
0320 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 6. 000
EACH 0. 000 0.00
5, 000. 00000 6. 000 30, 000. 00
0325 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0. 00
920. 00000 1. 000 920. 00
0330 630-80360 *DRUM CHANNELI ZI NG DEVI CE 350. 000 62. 000
EACH 0. 000 0. 00

27. 50000 62. 000 1, 705. 00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQIECT: STA 072A- 030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 630-80380 *TRAFFI C CONE 340. 000 340. 000
EACH 0. 000 0. 00
8. 70000 340. 000 2,958. 00
0340 630-85040 *1 MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 000
TEMPCORARY)
( EACH 0. 000 0. 00
17, 700. 00000 0. 000 0. 00
0345 700-70010 F/ A M NOR CONTRACT REVI SI ONS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A PARTNERI NG 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 30, 000. 000 -51, 196. 620
F A 0. 000 0. 00
1. 00000 -51, 196. 620 -51, 196. 62
0360 700-70016 F/ A FUEL COST ADJUSTMENT 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0365 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 15, 000. 000 6, 304. 930
F A 0. 000 0. 00
1. 00000 6, 304. 930 6, 304. 93
0370 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0375 700-70023 F/ A ON- THE- JOB TRAI NEE 525. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 15877-BI D ESTI MATE RUN 03/ 18/ 2010
PRQJECT: STA 072A-030 ESTI MATE NO 0008 10: 53: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70380 F/ A EROSI ON CONTROL 3, 500. 000 643. 280
F A 0. 000 0. 00
1. 00000 643. 280 643. 28
0445 403-00720 HOT M X ASPHALT (PATCH NG (ASPHALT) HOT M X ASPHALT 40. 850 40. 850
(PATCH NG ( ASPHALT)
TON 0. 000 0. 00
103. 21000 40. 850 4,216.13
0450 403-33841 HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 210. 140 168. 480
TON 41. 660 1, 883. 45
45. 21000 210. 140 9, 500. 43
0455 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 8, 796. 490 8, 796. 490
TON 0. 000 0. 00
67. 83000 8, 796. 490 596, 665. 92
0460 202-00250 REMOVAL COF PAVEMENT MARKI NG REMOVAL OF PAVEMENT NMARKI NG 1, 333. 000 1, 333. 000
SF 0. 000 0.00
2.38000 1, 333. 000 3,172.54
0465 900-00014 ADDED | TEM (LUWP SUM/ REMOBI LI ZATI ON FOR THE 13, 900. 000 13, 900. 000
ADDI TI ONAL WORK.
LS -3, 500. 000 -3, 500. 00
1. 00000 10, 400. 000 10, 400. 00
CAT 0200 CURRENT AMI $ 1, 827,190.52 $ 6,190.32 $ 907, 268. 82
CAT NOO300 BRIDGE | TEMB
0395 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 021. 000 0. 000
SY 1, 021. 000 969. 95
0. 95000 1, 021. 000 969. 95
0400 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 110. 000 0. 000
SY 106. 000 636. 00
6. 00000 106. 000 636. 00
0405 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 11. 000 0. 000
SY 0. 000 0. 00
270. 00000 0. 000 0. 00
0410 403-34871 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 155. 000 0. 000
TON 0. 000 0. 00
49. 75000 0. 000 0. 00




CONTI D: C15877 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 15877-BID ESTI MATE RUN 03/ 18/ 2010
PRQJECT: STA 072A- 030 ESTI MATE NO. 0008 10: 53: 05

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0300 BRI DGE | TEMB
0415 515-00120  *WATERPROOFI NG ( MEMBRANE) 110. 000 110. 000
5% 0. 000 0.00
13. 50000 110. 000 1, 485. 00
0420 601-06100  *CONCRETE ( PATCH NG 1. 200 0. 000
cy 0. 000 0.00
4, 600. 00000 0. 000 0. 00
0425 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 495. 000 0. 000
LB 0. 000 0.00
2. 65000 0. 000 0. 00
CAT 0300 CURRENT AMTI  $ 20, 627.95$ 1, 605. 95 $ 3, 090. 95
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEVMB
0430 620-00002  FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0435 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
3, 200. 00000 1. 000 3, 200. 00
0440 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
800. 00000 1. 000 800. 00
CAT 0400 CURRENT AMTI  $ 14, 000. 00 $ 0.00% 14, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,861,818.47 $

7,796.27 $ 924, 359. 77



